
  
 

Midnite Mine Project Report, 
                           August 9 – August 15, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-020 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period August 9 
– August 15, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site 
Health, Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 
Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period August 9 – August 15, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   

Comments:  No incidents or injuries occurred during the reporting period. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, August 14, 2019 at 
the on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• Environmental Protection Agency (EPA) 
• U.S. Army Corps of Engineers (ACOE) 
• Jacobs 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• Stantec 
• Ajax 

Meeting Action Items 
• Schedule for South Pond Pump Station Operations & Maintenance Plan 

EPA Plan/Document Approvals 
• None 

 
 

https://amcollab.mwhtools.com/sites/midnitemine
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Regulatory Site Visit(s) 

• Representatives of the Spokane Tribal Council and Spokane TERO were on site on August 13. 
• Mark Fillius, ACOE representing EPA, was on Site August 12 through August 15. 

REMEDIAL WORK ACTIVITIES  
Construction 
During the week of August 9 – August 15, 2019, the following activities were conducted:  

• There were no haulage activities on Monday August 12 due to unsafe haul road conditions 
resulting from precipitation received over the weekend. 

• Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from west and 
north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed on the north, 
east, and west sides of Pit 4 to create the 20’ rind buffer area, at the south end of the Pit 4 backfill 
to form the 20’ radon buffer on the outer waste surface, and in the unclassified waste zone in the 
interior of the pit. 

• Completed excavating and hauling high activity/high reactivity material from Protore Stockpiles 1 
and 2. High activity/high reactivity material was placed in the unclassified waste zone in the interior 
of the Pit 4 backfill. 

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

August 9 – August 15, 2019 2,770 77,560 

2019 Cumulative  56,094 1,570,632 
1 - Truck load assumed to be 28 yd3 

 

• Backfilled around and plumbed the Pit 4 vertical pump risers. 
• Extended placement of Geocomposite Clay Liner (GCL) and Drain Gravel in Finger 1 of the 

Infiltration Collectors on the west side of Pit 4. 
• Installed Geocomposite Drainage Layer (GDL) over the South Pond Seep Infiltration Sump a 

minimum of 1.5 ft. past the edge of gravel in accordance with RFI 2019-013. The GDL was 
fastened together with zip ties at minimum of every 5 feet along the length of seams. 

• Performed road maintenance on the East Access Road. 
• Began removing trees along the planned alignment for a new haul road along the north side of 

Protore Stockpile 4 and west of Pit 3 in the vicinity of the former light vehicle road. 
• Placed Site debris in the demolition debris zone of Pit 4. 
• Pit 4 tension crack was measured on August 13. The horizontal distance between movement pins 

remains at 53.75 inches, indicating no measurable movement. 

Stormwater Pollution Prevention Plan (SWPPP) 

• Post storm event SWPPP inspection was performed.  The inspection report has been posted to the 
Project SharePoint site. 

• Installed silt fence and straw wattles in the southern portion of the Construction Support Zone 
(CSZ). 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

• None 
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Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• None 

The following equipment was demobilized from the Site during this reporting period. 
• None 

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery. 
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• 16”, 6”, and 4” HDPE pipe for the South Pond was received on August 12 
• Road surface coarse was delivered from the Copenhaver pit in Reardan, WA for repairs to the 

East Access Road.  

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during the reporting period. 
 
There were no excavating and hauling activities on Monday (8/12/2019) due to the amount of rain received 
on Site (0.33 inches) the previous day.  The truck operators were sent home for the day and the samplers 
were turned off. 
 
Sampler ES-6 was down from approximately 1:00 p.m. through the end of night shift on 8/13/2019 due to 
an interruption to the power supply during relocation activities. 
 

Table 2 - TSP Dust Monitoring Locations during reporting period August 9 – August 15, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 
ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19  D/N   E D/N  D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   E D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   E D/N D/N D/N 
ES-4 (roving) Top of Stockpile 3 04/30/19 D/N   E D/N D/N D/N 
ES-5 (roving) Spare         
ES-6 (roving)  East Side of Pit 4 08/13/19 D/N   E D/* D/N D/N 

ES-7 (roving)  Southwest Side of Area 5 07/12/19 D/N   E D/N D/N D/N 
ES-8 (stationary) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 
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PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted during this time-period are shown in the table below: 
 
Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal 

Date 
CQA Acceptance  

Date 
02280-02.00 Geocomposite Drainage Layer 7/26/2019 8/9/2019 
02272-09.00 South Pond Geomembrane Installation 

Contractor 
7/26/2019 8/12/2019 

02275-05.00 South Pond Geonet – Additional Rolls (2) 
Production Certifications 

8/5/2019 8/12/2019 

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response  

Date 
None    

Project RFIs 
RFI No. Title CQC 

Submittal 
Date 

CQA Response  
Date 

2019-013 South Pond Details 7/29/2019 8/12/2019 
2019-014 Unidentified Metal Casing West of South 

Pond 
8/14/2019 TBD 

Project NCNs 
NCN No. Title CQA Issue 

Date 
CQC Response 

 Date 
None to Date    

CQC-CQA Field Acceptance Forms 
CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

None   
 

Item Title Comments 
None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS  
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
• None during this time-period. 

Initial Phase Inspections 
• None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections were performed by CQA during this time-period pursuant to project 
specifications, design drawings and project documentation for applicable activities shown in the 
Construction Section of the Remedial Work Activities portion of this report. 
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Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE 
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 – GCL and drain gravel installed in the Finger 1 IC looking east. 
 

 

 
Figure 2 – 349 excavator placing drain gravel while leveling near the south UDS riser. 
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Figure 3 – View of Pit 4 from the southwest 

 
Figure 4 – HDPE pipe delivery for the South Pond. Note that dust monitors were not operated on August 12 due to the 
fog shown in the photo. 



  
 

Midnite Mine Project Report, 
                           August 9 – August 15, 2019 

 
 

 
 
 

 
 
 
 
 
 
 
 
 
 

ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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